



2013 - Special Fund Status Report

September 19, 2017

Campus	Project	Status
East Ascension High School	Freshman Academy, Kitchen and Cafeteria	Near Complete
St. Amant High School	Freshman Academy, Kitchen and Cafeteria	Complete
Dutchtown High School	Freshman Academy	Near Complete
Donaldsonville High School	Athletic Improvements	Complete
East Ascension High School	Athletic Improvements	Complete
St. Amant High School	Athletic Improvements	Complete
Dutchtown High School	Athletic Improvements	In Design

Pre-Design - This step involves gathering the information necessary for the Architect to Design the Building. Survey, geotechnical report, drainage study, traffic study, wetlands permitting, educational specifications are some of the items that must be prepared prior to hiring the Architect. Once these are in place, the design phase can start.

Design Phases - The Architect prepares a series of drawings and cost estimates leading up to a set of construction documents that will be used to solicit contractor bids for the project. This phase can take anywhere from 4-12 months depending on the size of the project. (Sub Phases Include: **Program Confirmation, Schematic Design, Design Development, Construction Documents, Bidding, Award, Contracting**)

Construction Phase - Once a contractor has been selected, a contract will be signed. The contract will include a fixed duration that can be extended only through contract terms such as rain delay or other owner delays.